Sample Register	
Name of Work	Development of Footpath on Major Sandeep Unnikrishnan Road and Resurfacing of Roads at Judicial Layout in Ward No. 04 of yelahanka Division (Package - 10)
Customer Name	Assistant Executive Engineer, Yelahanka Project Sub Division, BBMP, Bangalore.
Customer Address	Yelahanka Project Sub Division, BBMP, Bangalore.
Agency	Sri Yashwanth Gowda H S, M/S SLP Infra Engineers Pvt Ltd, #13, 2nd Cross, 2nd Stage, 1st Phase, Chandralayout, Bangalore - 560040
Work Order Ref	BBMP/EE/YNK.D/EPMT-01/W.O/42/2021-22
Job Code	**004-21-000035**
CP Reference ID	**CP-2022-06-16-21**
Remark	

Samples Details

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			25-04-22	CP-2022-06-16-21
C.A 40MM, 20MM			25-04-22	CP-2022-06-16-21
F.A			25-04-22	CP-2022-06-16-21
STEEL			25-04-22	CP-2022-06-16-21
PRECAST(100mm)			14-05-22	CP-2022-06-16-21
PRECAST(250mm)			14-05-22	CP-2022-06-16-21
Kerb Stone (450X165X400)			07-06-22	CP-2022-06-16-21
Block(400X200X200)			07-06-22	CP-2022-06-16-21
PCC for Kerb stone	M15	17-06-22	19-06-22	CP-2022-06-16-21
		20-06-22	22-06-22	CP-2022-06-16-21
		24-06-22	26-06-22	CP-2022-06-16-21
Drain Bottom Raft-Sandep Unnikrishnan Road 2nd B Cross Road	M20	05-05-22	07-05-22	CP-2022-06-16-21
Drain Bottom Raft-Sandep Unnikrishnan Road 2nd A Cross Road		09-05-22	11-05-22	CP-2022-06-16-21
DrainSide Wall- Sandep Unnikrishnan Road 2nd A Cross Road		11-05-22	13-05-22	CP-2022-06-16-21

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಜ.ಜ.ಎಂ.ಕ. ಬೆಂಗಳೂರು-106

CIVIL Pro
Sig.....
Date.....
BANGALORE

Culvert Bottom Raft- 2nd B Cross Road	M20	08-05-22	10-05-22	CP-2022-06-16-21
Culvert Side Wall - 2nd B Cross Road		11-05-22	13-05-22	CP-2022-06-16-21
GSB			21-05-22	CP-RW-2022-06-16-21
WMM	SA		31-06-2022	CP-RW-2022-06-16-21
WMM			02-06-22	CP-RW-2022-06-16-21
WMM	Impact		31-06-2022	CP-RW-2022-06-16-21
WMM	FI & EI		31-06-2022	CP-RW-2022-06-16-21
Bitumen			06-06-22	CP-RW-2022-06-16-21
DBM Material	SA		10-06-22	CP-RW-2022-06-16-21
BC Material	SA		17-06-22	CP-RW-2022-06-16-21
DBM Extraction			27-06-22	CP-RW-2022-06-16-21
DBM Extraction			28-06-22	CP-RW-2022-06-16-21
BC Extraction			30-07-22	CP-RW-2022-06-16-21
BC Extraction			02-07-22	CP-RW-2022-06-16-21
Tack Coat			30-07-22	CP-RW-2022-06-16-21
Tack Coat			02-07-22	CP-RW-2022-06-16-21
Designer Tiles			07-06-22	CP-2022-06-16-21
Paver Block			19-06-22	CP-2022-06-16-21

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-೧೦೯

CIVIL Pro
Sig.....
Date.....
BANGALORE